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Document Revision No. 0
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Shell — St. Helena Parish Site

MODULE D - PRE-OPERATIONAL TESTING AND LOGGING
GSDT TAB: STATE PRE-OPERATIONAL TEST RESULTS

File: Report File

This will be uploaded with site specific information pertaining the Class VI Injection Wells for the
Shell U.S. Power and Gas Project in St. Helena Parish in accordance with 40 CFR 146.87(a)(4)

once the wells have been drilled and completed.

Reports and Supporting Well Documentation Attachments
Class VI Permit Number:R06-LA-0001 Page 1 of 1






Module D

Pre-Operations Data Aquisition Plan
Soterra IF 1-1

Testing Schedule

FRIO TD Breakdown Soterra IF 1-1 Day Duration |\ tes
(Days)
Spud Well 0
Drill 17.5" hole section 2 2
Evaluate / WL 17.5" hole 3 1|1x WL run
Run CSG / CMT 13 3/8" 7 4
Drill 12.25” hole section 9 2
Evaluate WL 12.25" hole 11 2[3x WL runs
Run CSG / CMT 95/8" 13 2
Drill 8.5" hole section 13 0
Core 8.5" section 24 12{4x 90' core runs in 8.5" section (base plan)
Evaluate 8.5" hole 31 7|6x WL runs
Run CSG / CMT 7" 34 3
Drill 6" pilot hole 44 10
Evaluate 6" hole section 48 4|3x wireline runs
Abandon 6" pilot hole 52 4
Rig Down 54 3
Rig Release 56 2
Rig Handover to completions 60 4|Pad prep & Misc. Equipment installed
General Pad Setup and Ancillary Equipment 63 3|Tanks, Berms, Water loaded, Filtration, Mix Chems, rig up flowback
MIRU Pumping Equipment 65 2|Pumps, Manifolds, TPW, PRV, TCC Data Van
Wireline Operations - Frio Deep 71 6|Frio Deep (Memory Gauges, Perorating, PLT)
Injection Operations 72 2|Pumping Injection, PLT and Shut down Monitor
Wireline Operations - Frio Shallow 78 6|Frio Shallow, Set plug, Cement on top, memory gauge, perforating)
Injection Operations 80 2|Pumping Injection, PLT( psi only) and Shut down Monitor
Well Suspension 82 2|Set plug, Cement on top, Test Plug, Gauge on top of WH
Rig Down and Pad Clean up 84 2|RD and MO all equipment and clean up
Total 84






Module D

Pre-Operations Data Aquisition Plan
Soterra IT 2-1

Testing Schedule

Duration

Tuscaloosa TD Breakdown Soterra IT 2-1 Day Notes
(Days)
Rigmove and Spud Well 7 7
Drill 17.5 hole section 10 2.5
CBU/POOH 10 0.5
Run WL Logs 10 0.4]1x WL run
Run 13 3/8" CSG and CMT 11 0.8
N/U BOPs, P/U BHA, D/O Shoe conduct FIT 14 3.0
Drill INT Hole 12.25" 24 9.9
CBU/POOH 25 0.9
Run WL Logs 28 3.0{3x WL runs
C/O Trip 30 1.8
Run 9 5/8" CSG and CMT 31 1.6
Test BOP, P/U BHA, Drill Shoe and FIT 33 1.6
Drill 8.5" Hole Section to core #1 Pt. 34 0.6
Coring Runs 37 3.2|1x coring run
Drill 8.5" Hole to section TD 37 0.4
CBU/POOH 38 1.0
Run WL Logs 43 5.1{6x WL runs
C/O Trip 45 1.9
Run and CMT 7" CSG 47 1.7
LD DP, Clean Pits and RR 49 2.0
Rig Handover to completions 51 2.0[Pad prep & Misc. Equipment installed
General Pad Setup and Ancillary Eqpt 55 4.0|Tanks, Berms, Water loaded, Filtration, Mix Chems, rig up flowback
MIRU Pumping Equipment 58 3.0|Pumps, Manifolds, TPW, PRV, TCC Data Van
Wellbore Clean out 60 2.5|Drill out stage tool and prepare do WL Operations
Wireline Operations - Tuscaloosa 62 1.5|Tuscaloosa, Set plug, memory gauge, perforating)
Injection Operations 68 6.0[Pumping Injection and Shut down Monitor, PLT for psi only
Well Suspension 70 2.0[Set plug, Cement on top, Test Plug, Gauge on top of WH
Rig Down and Pad Clean up 72 2.0|RD and MO all equipment and clean up
Total 72







Class VI UIC Pre-Operational Testing
This submission is for:

Project ID:  R06-LA-0001

Project Name: El Camino

Current Project Phase:  Pre-Injection Prior to Construction

Proposed Pre-Operational Testing: https://gsdt.pnnl.gov/alfresco/service/velo/getFile/no_wiki/shared/Submissions/R06-LA-0001/Phasel-PreConstruction/PreOpTest-11-29-
2022-1321/D.--Pre-Operations--Data--Acquisition--Plan---Module--D_SHELL--_FINAL--GSDT.pdf

Proposed Pre-Operational Testing Schedule: https://gsdt.pnnl.gov/alfresco/service/velo/getFile/no_wiki/shared/Submissions/R06-LA-0001/Phasel-PreConstruction/PreOpTest-
11-29-2022-1321/Class--VI--Module--D--Frio--and--Tusc--Testing--Schedule. pdf

State Pre-Operational Test Results: https://gsdt.pnnl.qov/alfresco/service/velo/getFile/no_wiki/shared/Submissions/R06-LA-0001/Phasel-PreConstruction/PreOpTest-11-29-
2022-1321/0_State--Pre-Operational--Test--Results---Report--Flle.pdf

Well and Cement Logs
1. Number of Wells Tested: 0
2. Number of Reports to be Uploaded: 0

3. Additional Notes on Well or Cement Logging: Wells have not been drilled or constructed.

MITs
1. Number of Wells Tested: 0
2. Number of Reports to be Uploaded: 0

3. Additional Notes on MITs: Wells have not been drilled or constructed.

Core Analyses
1. Number of Cores Tested: 0
2. Number of Reports to be Uploaded: 0

3. Additional Notes on Core Analyses: Wells have not been drilled or constructed.

Formation Characterization

1a. Number of Geologic Formations (or Distinct Units/Zones) within the Injection Zone: 0
1b. Number of Geologic Formations (or Distinct Units/Zones) within the Confining Zone: 0
2. Number of Reports to be Uploaded: 0

3. Additional Notes on Formation Characterization: Wells have not been drilled or constructed.

Injection Well Testing
1. Number of Wells Tested: 0
2. Number of Reports to be Uploaded: 0

3. Additional Notes on Injection Well Testing: Wells have not been drilled or constructed.

Complete Submission
Authorized submission made by: Jason Dupres

For confirmation a read-only copy of your submission will be emailed to: Jason.Dupres@shell.com
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